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ESTIMATE RUN 08/09/2019

ESTIMATE SUMMARY 14:20:39

CONTID: C21978         ESTIMATE NO: 0007 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,156,314.75 PARTICIPATING $ $ 209,553.58

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,286.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.81

WORK DAYS

WORK DAYS

42.17%

1,246,891.15

209,553.58

209,553.58

203,266.97

$

$

$

$

909,423.60

0.00

909,423.60

0.00

909,423.60

-24,875.48

0.00

884,548.12

0.00

AMOUNT DUE 884,548.12 203,266.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 203,266.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

117.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

07/31/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 08/09/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:20:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 1,112.630

711.340

202-00250  
 

3,556.741,823.970

1,387.11

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 322.000

107.000

202-00810  
 

17,160.00429.000

4,280.00

756.000

EACH

40.00000

0020 Removal of Sign Panel 226.000

7.000

202-00821  
 

6,990.00233.000

210.00

410.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 56.000

0.000

210-00810  
 

14,000.0056.000

0.00

78.000

EACH

250.00000

0035 Reset Sign Panel 226.000

2.000

210-00815  
 

10,260.00228.000

90.00

267.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 2,084.240

17.190

614-00011  
 

31,521.452,101.430

257.85

3,727.250

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 08/09/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:20:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 8,095.630

162.880

614-00012  
 

158,976.328,258.510

3,135.44

16,834.460

SF  

19.25000

0065 Sign Panel (Class III) 291.250

614.750

614-00013  
 

22,650.00906.000

15,368.75

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 39.000

206.000

614-00615  
 

11,025.00245.000

9,270.00

245.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 29.000

13.000

614-01503  
 

7,770.0042.000

2,405.00

49.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

600.000

5.000

614-01573  
 

184,525.00605.000

1,525.00

956.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

106.000

0.000

614-01583  
 

41,870.00106.000

0.00

278.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 0.000

2.000

614-10015  
 

3,600.002.000

3,600.00

7.000

EACH

1,800.00000

0100 *Mobilization 0.600

0.000

626-00000  
 

80,241.000.600

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.850

0.050

626-01104  
 

4,320.000.900

240.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.720

627-00009  
 

367.200.720

367.20

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 08/09/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:20:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

1,868.090

627-01010  
 

26,657.641,868.090

26,657.64

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

8,343.000

627-02010  
 

126,730.178,343.000

126,730.17

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,549.360

0.000

627-30405  
 

19,955.761,549.360

0.00

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

2,244.500

24.000

627-30407  
 

37,044.612,268.500

391.92

2,820.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,152.000

0.000

627-30411  
 

27,115.202,152.000

0.00

11,299.000

SF  

12.60000

0145 Flagging 2.000

0.000

630-00000  
 

40.002.000

0.00

200.000

HOUR

20.00000

0150 Traffic Control Management 94.000

21.000

630-00012  
 

34,500.00115.000

6,300.00

150.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 11.000

26.500

630-80341  
 

937.5037.500

662.50

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 11.000

13.000

630-80342  
 

600.0024.000

325.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

50.002.000

0.00

20.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 08/09/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:20:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 0.000

12.000

630-80360  
 

120.0012.000

120.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 180.000

0.000

630-80380  
 

900.00180.000

0.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 12.500

17.500

630-80415  
 

3,000.0030.000

1,750.00

60.000

DAY 

100.00000

0190 Mobile Attenuator 32.000

16.000

630-85041  
 

13,440.0048.000

4,480.00

75.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 909,423.59209,553.582,156,314.75CURRENT AMT0200 $ $ $

$ 909,423.59209,553.58$2,156,314.75$CURRENT AMTPROJECT TOTAL


